
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-09 15:04:58

2. Agency: 007

3. Bureau: 97

4. Name of this Investment: DEFENSE INFORMATION SYSTEM NETWORK

5. Unique Project (Investment) Identifier: 007-97-05-07-01-0595-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Defense Information System Network (DISN) is DOD’s consolidated world wide telecommunications
infrastructure that provides end-to-end information transport for DOD operations, providing the warfighters and
the Combatant Commanders (COCOMs) with a robust Command, Control, Communications, Computers and
Intelligence (C4I) information long-haul transport infrastructure. The DISN goal remains to seamlessly span the
terrestrial and space strategic domains, as well as the tactical domain, to provide the interoperable
telecommunications connectivity and value-added services required to plan, implement, and support any
operational missions, anytime, and anywhere pushing DISN services to the "edge" of the communications
network. The vision of "power to the edge" is the availability of a ubiquitous, secure, robust, trusted, protected,
and routinely used wide-bandwidth that is populated with the information and information services that our
forces need.  As a Mixed Life Cycle Program, the DISN has two major focus areas, Sustainment and
Development/Modernization/ Enhancement (DME), with 90+% of the total funding supporting sustainment. 
Transport provides a robust worldwide capability to transmit voice, video, data and message traffic for the
Combatant Commanders, Military Departments and Defense Agencies.  DISA must provision, install, and
maintain the network to support those capabilities. Real Time Services provide precedence-based assured
services for voice and video over converged IP End-to-End (E2E).  Voice reflects the consolidation of secure
and unsecured voice services while Video provides global, interoperable unclassified and classified video
services with full-service video teleconferencing (VTC). DISN IP services are the Secret Internet Protocol
Router Network (SIPRNet) and the Unclassified but sensitive Internet Protocol Router Network (NIPRNet). The
Joint World-wide Intelligence Communications System (JWICS) operates on the DISN, providing Voice, Video,
and Data communications and collaboration in support of DoD, the National Intelligence Community, and the
National Command Authority (NCA). The Operational Support Services (OSS) was created to manage the
Telecommunications Management Network (TMN) and tools that automate DISN’s Operation, Administration,
Maintenance and Provisioning functions.  OSS supports the implementation of a common OSS for DISN, while
promoting efficiencies through consolidation, automation, and standardized data sharing. 

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenanc
e:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(incl
uding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so
what is
the date
of the

award? If
not, what

is the
planned
award
date?

Start
date of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competit
ively

awarded
? (Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

DISN
Global

Solutions
(DGS)

DCA200-
02-D-500

0/01
(Apptis/S

AIC)
Value -

$1.4B/$2.
8B 

Program/
Engineeri
ng/Imple
mentation
/Operatio

ns
Support
Services

FFP/T&M/
IDIQ

Y 2001-10-2
5

2001-10-2
5

2010-09-3
0

$4,200.0 * * * * *

DISN
Transmis
sion Svcs
– Pacific 
(DTS-P) 
DCA200-
00-D-500

0
(Verizon)
Leased

Bandwidt
h

FFP/IDIQ Y 1999-10-2
6

1999-10-2
6

2010-04-2
5

$4,000.0 * * * * *

DISN
Access

Transport
Services
(DATS)

HC1013-0
4-R-5020
(HC1013-
07-D-200

5/6/7)
(Qwest/Ar
rowhead/

AT&T)
Value -

$.75B/$.7
5B/$1.5B
Leased

Bandwidt
h

FFP/IDIQ Y 2006-10-3
1

2006-10-3
1

2016-10-3
0

$3,000.0 * * * * *

DISN
Transmis

sion

FFP/IDIQ Y 2009-03-0
6

2009-03-0
6

2019-03-0
5

$2,500.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Services -
Pacific II
(DTS-P

II)

Internatio
nal

Maritime
Satellite

(INMARS
AT) 

DCA200-
02-D-502
4/25/26/2

7/28
(AOS

Inc/ADC
Int'l/Arrow

head
Global

Solutions/
L3 Global

Comm
Solutions/
O'Gara
Satellite

Solutions)
Value -

$200.0M
each

Leased
SatCom
Bandwidt

h

I/Q/O -
FFP

Y 2006-06-0
6

2006-06-0
6

2012-06-0
5

$1,000.0 * * * * *

DISN
Satellite
Transmis

sion
Services-

Global
(DSTS-G)
DCA200-
01-D-500
2/03/04
(Artel

Inc/Space
Link Int'l
LLC/Arro
whead
Space

and
Telecom
municatio
ns Inc).

Value-$36
0M/$232

I/Q/O -
FFP

Y 2001-02-1
5

2001-02-1
5

2011-02-1
4

$732.3 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

M/$142M
Leased
SatCom

DISN
Network
Managem

ent
Support

Services-
Global 

(DNMSS-
G/NEC)

HC1028-0
8-D-2000

(CSC)
Engineeri
ng/Operat

ions
Support
Services

FFP/T&M/
IDIQ/CPF

F

Y 2007-12-0
4

2007-12-0
4

2012-12-2
3

$613.0 * * * * *

DISN
Transmis

sion
Services -
CONUS
Enhanced
(DTS-CE)
DCA200-
99-D-005
0/51/52

(AT&T/Ve
rizon/Spri

nt)
Leased

Bandwidt
h

IDIQ Y 1999-03-2
3

1999-03-2
3

2012-03-2
2

$600.0 * * * * *

Enhanced
Mobile

Satellite
Services
(EMSS)
Airtime

HC1047-0
8-C-4004
(Iridium
Satellite

LLC)
Satellite
Comm
Svcs

IDIQ-FFP Y 2008-04-0
1

2008-04-0
1

2013-03-3
1

$267.4 * * * * *

Joint
Hawaii

Informatio
n

FFP/IDIQ Y 2006-08-1
8

2006-08-1
8

2016-08-1
7

$250.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Transport
System
(JHITS)

DISN
Video

Services -
Global

(DVS-G)
DCA200-
97-D-005
4 (AT&T)
Leased
Video

Services
&

Operation
al Support

FFP/IDIQ Y 1997-02-2
8

1997-02-2
8

2010-11-3
0

$239.3 * * * * *

DISN
Network
Managem

ent
Support

Services-
Global

(DNMSS-
G/R(ASC)

)
HC1013-0
7-D-2023
(Oberon -

SB
Set-Aside

)
Engineeri
ng/Operat

ions
Support
Services

IDIQ Y 2007-06-1
5

2007-06-1
5

2012-06-1
4

$86.0 * * * * *

EMSS
HC1047-0
8-D-0002
(General
Dynamics

) 
Provisioni

ng &
Equipmen
t Services

IDIQ-FFP Y 2007-11-2
6

2007-11-2
6

2012-11-2
5

$81.6 * * * * *

Financial
Managem

ent
System
Support

License &

FFP/T&M Y 2009-06-0
1

2009-06-0
1

2013-05-3
1

$75.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Maintena
nce

Support

DISN
Transmis

sion
Services
-CONUS/
Access

Optimizati
on

(DTS-C/A
O)

HC1013-0
6-D-2006

(AT&T
Communi
cations,

Inc)
Leased

Bandwidt
h

FFP/IDIQ Y 2006-01-2
7

2006-01-2
7

2010-07-2
6

$61.7 * * * * *

DISN
Connectio

n
Approval
Division
Support

Services,
Task
Order
#VC01

HC1028-0
8-D-2009
(Oberon
Assoc.,

Inc)
Informatio

n
Assuranc

e and
Managem

ent
Support

FFP Y 2009-10-2
8

2009-11-0
1

2014-10-3
1

$55.0 * * * * *

Transoce
anic

Optical
Transport
-Pacific

(TOT-P),
Group 1
DCA200-
92-H-010

4
(WILTEL

I/Q/O -
FFP

Y 2005-01-2
8

2005-07-0
7

2015-01-2
7

$38.3 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Communi
cations)
Capital

Lease &
IRU

EMSS
Gateway

O&M
HC1047-0
8-C-4001
(General
Dynamics
) Gateway

O&M
on-site

services

IDIQ -
FFP

Y 2007-11-2
6

2007-11-2
6

2012-11-2
5

$35.4 * * * * *

EMSS
Gateway
Maintena

nce &
Support
Services
Agreeme

nt
(GMSSA)
HC1047-0
8-C-4005
(Iridium
Satellite

LLC)
Iridium

Equipmen
t

Maintena
nce

IDIQ -
FFP

Y 2008-04-0
1

2008-04-0
1

2013-03-3
1

$31.4 * * * * *

Secure
Mobile

Environm
ent

Portable
Electronic

Device
(SME-PE

D)
Multi-Carr
ier Entry

Point
(MCEP)
HC1013-0
9-C-2002
(Apriva

ISS, LLC)
SME-PED

MCEP
Support

FFP Y 2009-08-0
1

2009-08-0
1

2014-07-3
1

$25.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Services

Consolida
ted

Database
Architectu

re
(CBDA)

Maintena
nce

Order#HC
1047-09-
F-0234,

GS-06F-0
225Z

(Buchana
n &

Edwards,
Inc)

Implemen
tation,

Maintena
nce, &

Administr
ation of

the CDBA

FFP Y 2009-07-2
7

2009-08-0
1

2014-07-3
1

$25.0 * * * * *

EMSS
Engineeri

ng
Support
Services
HC1047-0
8-D-0001
(NexGen
Comm
LLC)

System
Engineeri
ng Svcs

IDIQ -
FFP/CPF

F

Y 2007-11-2
6

2007-11-2
6

2012-11-2
5

$19.8 * * * * *

Hawaii
Terrestrial
Transport
- Pacific
(HTT-P)
DCA200-
92-H-010
4 (Time
Warner
Telecom
Holdings,

Inc)
Leased

Bandwidt
h & IRU

Maintena
nce

I/Q/O -
FFP

Y 2004-12-2
0

2005-05-2
7

2014-12-1
9

$12.2 * * * * *

Federal
Relay

Services

FFP Y 2008-07-0
1

2008-07-0
1

2012-06-3
0

$18.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Order#

Transoce
anic

Optical
Transport
-Pacific

(TOT-P),
Group 4
DCA200-
92-H-010
4 (Sprint

Gov't
System)
Capital

Lease &
IRU

Maintena
nce

I/Q/O -
FFP

Y 2005-02-2
8

2005-09-0
8

2015-02-2
7

$11.6 * * * * *

DISN
Network
Transmis

sion
Services
#VC08,

HC1028-0
8-D-2023
(Northrop
Grumman

)
Transport
Requirem

ents
Support

CPFF Y 2009-04-1
3

2009-04-1
3

2014-04-1
2

$11.0 * * * * *

Alaska
Path

DCA200-
92-H-010
4 Order #
SG26SEP
051075
(TKC

Technolo
gy

Solutions,
LLC)

Capital
Lease &

IRU
Maintena

nce

I/Q/O -
FFP

Y 2005-11-2
2

2005-11-2
2

2015-11-2
1

$10.6 * * * * *

Defense
Message
System
(DMS)

CPFF/Co
st

Y 2009-06-0
4

2009-06-0
4

2010-06-0
3

$10.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Integratio
n

Support
TO#

VC26,

Transoce
anic

Optical
Transport
-Pacific

(TOT-P),
Group 3
DCA200-
92-H-010
4 (Qwest

Gov't
System)
Capital

Lease &
IRU

Maintena
nce

I/Q/O -
FFP

Y 2005-03-2
9

2005-09-1
6

2015-03-2
8

$8.7 * * * * *

Transoce
anic

Optical
Transport
-Atlantic(T

OT-A)
DCA200-
92-H-010
4 Order #
DA23SEP
030209

(Verizon)
Capital

Lease &
IRU

Maintena
nce

I/Q/O -
FFP

Y 2004-12-0
6

2005-08-1
1

2014-12-1
4

$8.3 * * * * *

Transoce
anic

Optical
Transport
-Atlantic(T

OT-A)
DCA200-
92-H-010
4 Order #
DA23SEP
030208

(Verizon)
Capital

Lease &
IRU

Maintena

I/Q/O -
FFP

Y 2004-12-1
6

2005-08-1
5

2014-12-1
4

$6.8 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

nce

DISN
Transition
/Impleme
ntation &
Financial
Managem

ent
Support
DO#51,

DCA100-
02-D-400
4 (Femme
Comp.,

Inc.)

CPFF/Co
st

Y 2009-06-1
8

2009-06-1
8

2010-06-1
7

$5.9 * * * * *

Transoce
anic

Optical
Transport
-Pacific

(TOT-P),
Group 2
DCA200-
92-H-010
4 (Sprint

Gov't
System)
Capital

Lease &
IRU

Maintena
nce

I/Q/O -
FFP

Y 2005-02-2
8

2005-06-0
9

2015-02-2
7

$5.2 * * * * *

DISN
Business

Office
Support

Task
Order
VC19

FA8771-0
4-D-0006

(Booz
Allen

Hamilton,
Inc.)

T&M/LH Y 2008-06-1
2

2008-08-0
5

2010-08-0
4

$4.8 * * * * *

Chesapea
ke

Diverse
OC-192
Service

DCA200-
92-H-010
4 Order #
SG18NO
V051255
(Comm

Decision-
SNVC(CD

I/Q/O -
FFP

Y 2005-06-1
7

2005-11-1
5

2015-06-1
7

$3.1 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

S))
Capital

Lease &
IRU

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Reshaping the
Defense

Enterprise

* * Sustain
Defense

Information
Systems

Network (DISN)
service

performance
while enabling

Internet
Protocol (IP)

convergence to
meet the DoD

Net-Centric
Vision and align

DoD with
Commercial

Service
Providers
offerings

Upgrade legacy
DISN devices

with IP capable
devices

enabling IP
convergence:    

8% in FY09

Upgrade 10% of
DISN Legacy
devices to IP

capable devices

Met target of
10% for DISN

Legacy
upgrades to IP

capable
devices.
Achieved

through node
elimination (7%)

and through
node refresh

activities (4%)

2009 Reshaping the
Defense

Enterprise

* * Initiation of a
common

internationally
recognized
Information
Technology

Service
Management

(ITSM)
framework to

enable IT
common

language and
framework

between DoD
organization

and commercial
entities

Initiation of the
ITSM

framework for
processes:

Service
Delivery,
Change

Management,
Release

Management
and Deployment
management     
Implementation
of 2 processes
by the end of

FY09

Implementation
of 3 ITSM

processes by
the end of FY09

3 ITSM
processes
(Request

Fulfillment;
Release and
Deploy; and

Change
Management)
and 3 charters

have been
effected.

2009 Reshaping the
Defense

Enterprise

* * Achieve
satisfactory
customer

satisfaction in
delivering

unique services
to the DoD

Warfighter/busin
ess community

An independent
firm will

administer a
survey to DoD
users in FY09

concerning
DISN Service:

Customer
Satisfaction

goal is Best in
Class in

comparison to
industry

Meet the rating
of Best in Class

with a score
equal to or

greater than
4.07

Customer
satisfaction

survey score
exceeded the

target with
mean score of
4.13 out of 5

2009 Reshaping the
Defense

Enterprise

* * Sustain DISN
Service

Performance,
implementing

process
improvements
and network
management
consolidations
while achieving

OSD cost
targets

Ensure
expenditures do
not exceed cost

targets: Less
than or equal to

100% of cost
target

Less than 97%
of cost target

Met cost targets
as specified by
the Program
Manager and

Business Office
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Reshaping the
Defense

Enterprise

* * Consolidate and
integrate DISN

Network
Management
systems into a

single
integrated
platform
enabling

net-centricity
objective of
information

sharing while
hardening and
securing the

DISN
Infrastructure

and Information

The percentage
of consolidation
and integration
of network and

element
management

system into the
Operational

Support System
(OSS) Central:  

15% in FY09

Total
consolidation

and Integration
of 20%

Achieved FY09 
baseline of

15%.

2009 Reshaping the
Defense

Enterprise

* * DISN Services
Performance

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within

CONUS

Goal Availability
(%)           DISN
Core - 99.55      

NIPRNet -
99.55                 
SIPRNet - 99.55
DSN - 99.55      
DRSN - 99.55   
EMSS - 99.55   

DVS - 99.55

Actual
Availability (%)
for FY09       
DISN Core -

99.86                 
NIPRNet -
99.83      

SIPRNet - 99.71
DSN - 99.87      
DRSN - 99..45  
EMSS - 100.00 

DVS - 99.93

2010 Reshaping the
Defense

Enterprise

* * Sustain
Defense

Information
Systems

Network (DISN)
service

performance
while enabling

Internet
Protocol (IP)

convergence to
meet the DoD

Net-Centric
Vision and align

DoD with
Commercial

Service
Providers
offerings

Upgrade legacy
DISN devices

with IP capable
devices

enabling IP
convergence:
20% in FY10

Upgrade 25% of
DISN Legacy
devices to IP

capable devices

2010 Reshaping the
Defense

Enterprise

* * Initiation of a
common

internationally
recognized
Information
Technology

Service
Management

(ITSM)
framework to

enable IT
common

language and
framework

between DoD
organization

and commercial
entities

Initiate next
phase of ITSM

framework:
Implementation

of 4 of 27
processes by

the end of FY10

Implementation
of 6 of 27 ITSM
processes by

the end of FY10
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 Reshaping the
Defense

Enterprise

* * Achieve
satisfactory
customer

satisfaction in
delivering

unique services
to the DoD

Warfighter/busin
ess community

An independent
firm will

administer a
survey to DoD
users in FY10

concerning
DISN Service

satisfaction:       
Customer

Satisfaction
goal is Best in

Class in
comparison to

industry

Exceed FY09
Survey

Composite
Score

2010 Reshaping the
Defense

Enterprise

* * Sustain DISN
Service

Performance,
implementing

process
improvements
and network
management
consolidations
while achieving

OSD cost
targets

Ensure
expenditures do
not exceed cost

targets: Less
than or equal to

100% of cost
target

Less than 97%
of cost target

2010 Reshaping the
Defense

Enterprise

* * Consolidate and
integrate DISN

Network
Management
systems into a

single
integrated
platform
enabling

net-centricity
objective of
information

sharing while
hardening and
securing the

DISN
Infrastructure

and Information

The percentage
of consolidation
and integration
of network and

element
management

system into the
DISN

Operational
Support System
(OSS) Central:
30% in FY10

Total
consolidation

and Integration
of  35%

2010 Reshaping the
Defense

Enterprise

* * DISN Services
Performance

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within

CONUS

Goal Availability
(%)           DISN
Core - 99.55      

NIPRNet -
99.55                 
SIPRNet - 99.55
DSN - 99.55      
DRSN - 99.55   
EMSS - 99.55   

DVS - 99.55

2011 Reshaping the
Defense

Enterprise

* * Sustain
Defense

Information
Systems

Network (DISN)
service

performance
while enabling

Internet
Protocol (IP)

convergence to
meet the DoD

Upgrade legacy
DISN devices

with IP capable
devices

enabling IP
convergence:
35% in FY11

Upgrade 40% of
DISN Legacy
devices to IP

capable devices
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Net-Centric
Vision and

align DoD with
Commercial

Service
Providers
offerings

2011 Reshaping the
Defense

Enterprise

* * Initiation of a
common

internationally
recognized
Information
Technology

Service
Management

(ITSM)
framework to

enable IT
common

language and
framework

between DoD
organization

and commercial
entities

Initiate next
phase of ITSM

framework:
Implementation

of 8 of 27
processes by

the end of FY11

Implementation
of 10 of 27

ITSM processes
by the end of

FY11

2011 Reshaping the
Defense

Enterprise

* * Achieve
satisfactory
customer

satisfaction in
delivering

unique services
to the DoD

Warfighter/busin
ess community

An independent
firm will

administer a
survey to DoD
users in FY11

concerning
DISN Service

satisfaction:       
Customer

Satisfaction
goal is Best in

Class in
comparison to

industry

Exceed FY10
Survey

Composite
Score

2011 Reshaping the
Defense

Enterprise

* * Sustain DISN
Service

Performance,
implementing

process
improvements
and network
management
consolidations
while achieving

OSD cost
targets

Ensure
expenditures do
not exceed cost

targets: Less
than or equal to

100% of cost
target

Less than 97%
of cost target

2011 Reshaping the
Defense

Enterprise

* * Consolidate and
integrate DISN

Network
Management
systems into a

single
integrated
platform
enabling

net-centricity
objective of
information

sharing while
hardening and
securing the

The percentage
of consolidation
and integration
of network and

element
management

system into the
Operational

Support System
(OSS) Central:  

45% in FY11

Total
consolidation

and Integration
of  50%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

DISN
Infrastructure

and
Information

2011 Reshaping the
Defense

Enterprise

* * DISN Services
Performance

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within

CONUS

Goal Availability
(%)           DISN
Core - 99.55      

NIPRNet -
99.55                 
SIPRNet - 99.55
DSN - 99.55      
DRSN - 99.55   
EMSS - 99.55   

DVS - 99.55

2012 Reshaping the
Defense

Enterprise

* * Sustain
Defense

Information
Systems

Network (DISN)
service

performance
while enabling

Internet
Protocol (IP)

convergence to
meet the DoD

Net-Centric
Vision and align

DoD with
Commercial

Service
Providers
offerings

Upgrade legacy
DISN devices

with IP capable
devices

enabling IP
convergence:
50% in FY12

Upgrade 60% of
DISN Legacy
devices to IP

capable devices

2012 Reshaping the
Defense

Enterprise

* * Initiation of a
common

internationally
recognized
Information
Technology

Service
Management

(ITSM)
framework to

enable IT
common

language and
framework

between DoD
organization

and commercial
entities

Initiate next
phase of ITSM

framework:
Implementation

of 12 of 27
processes by

the end of FY12

Implementation
of 14 of 27

ITSM processes
by the end of

FY12

2012 Reshaping the
Defense

Enterprise

* * Achieve
satisfactory
customer

satisfaction in
delivering

unique services
to the DoD

Warfighter/busin
ess community

An independent
firm will

administer a
survey to DoD
users in FY12

concerning
DISN Service

satisfaction:       
Customer

Satisfaction
goal is Best in

Class in
comparison to

industry

Exceed FY11
Survey

Composite
Score

2012 Reshaping the * * Sustain DISN Ensure Less than 97%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Defense
Enterprise

Service
Performance,
implementing

process
improvements
and network
management
consolidations
while achieving

OSD cost
targets

expenditures do
not exceed cost

targets: Less
than or equal to

100% of cost
target

of cost target

2012 Reshaping the
Defense

Enterprise

* * Consolidate and
integrate DISN

Network
Management
systems into a

single
integrated
platform
enabling

net-centricity
objective of
information

sharing while
hardening and
securing the

DISN
Infrastructure

and Information

The percentage
of consolidation
and integration
of network and

element
management

system into the
Operational

Support System
(OSS) Central:  

55% in FY12

Total
consolidation

and Integration
of  60%

2012 Reshaping the
Defense

Enterprise

* * DISN Services
Performance

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within

CONUS

Goal Availability
(%)           DISN
Core - 99.55      

NIPRNet -
99.55                 
SIPRNet - 99.55
DSN - 99.55      
DRSN - 99.55   
EMSS - 99.55   

DVS - 99.55

2013 Reshaping the
Defense

Enterprise

* * Sustain
Defense

Information
Systems

Network (DISN)
service

performance
while enabling

Internet
Protocol (IP)

convergence to
meet the DoD

Net-Centric
Vision and align

DoD with
Commercial

Service
Providers
offerings

Upgrade legacy
DISN devices

with IP capable
devices

enabling IP
convergence:
65% in FY13

Upgrade 75% of
DISN Legacy
devices to IP

capable devices

2013 Reshaping the
Defense

Enterprise

* * Initiation of a
common

internationally
recognized
Information
Technology

Service
Management

Initiate next
phase of ITSM

framework:
Implementation

of 17 of 27
processes by

the end of FY13

Implementation
of 19 of 27

ITSM processes
by the end of

FY13
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

(ITSM)
framework to

enable IT
common

language and
framework

between DoD
organization

and
commercial

entities

2013 Reshaping the
Defense

Enterprise

* * Achieve
satisfactory
customer

satisfaction in
delivering

unique services
to the DoD

Warfighter/busin
ess communityr

An independent
firm will

administer a
survey to DoD
users in FY13

concerning
DISN Service

satisfaction:       
Customer

Satisfaction
goal is Best in

Class in
comparison to

industry

Exceed FY12
Survey

Composite
Score

2013 Reshaping the
Defense

Enterprise

* * Sustain DISN
Service

Performance,
implementing

process
improvements
and network
management
consolidations
while achieving

OSD cost
targets

Ensure
expenditures do
not exceed cost

targets: Less
than or equal to

100% of cost
target

Less than 97%
of cost target

2013 Reshaping the
Defense

Enterprise

* * Consolidate and
integrate DISN

Network
Management
systems into a

single
integrated
platform
enabling

net-centricity
objective of
information

sharing while
hardening and
securing the

DISN
Infrastructure

and Information

The percentage
of consolidation
and integration
of network and

element
management

system into the
Operational

Support System
(OSS) Central:  

65% in FY13

Total
consolidation

and Integration
of  70%

2013 Reshaping the
Defense

Enterprise

* * DISN Services
Performance

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within

CONUS

Goal Availability
(%)           DISN
Core - 99.55      

NIPRNet -
99.55                 
SIPRNet - 99.55
DSN - 99.55      
DRSN - 99.55   
EMSS - 99.55   

DVS - 99.55

2014 Reshaping the * * Sustain Upgrade legacy Upgrade 85% of
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Defense
Enterprise

Defense
Information

Systems
Network (DISN)

service
performance

while enabling
Internet

Protocol (IP)
convergence to
meet the DoD

Net-Centric
Vision and align

DoD with
Commercial

Service
Providers
offerings

DISN devices
with IP capable

devices
enabling IP

convergence:
80% in FY14

DISN Legacy
devices to IP

capable devices

2014 Reshaping the
Defense

Enterprise

* * Initiation of a
common

internationally
recognized
Information
Technology

Service
Management

(ITSM)
framework to

enable IT
common

language and
framework

between DoD
organization

and commercial
entities

Initiate next
phase of ITSM

framework:
Implementation

of 21 of 27
processes by

the end of FY14

Implementation
of 23 of 27

ITSM processes
by the end of

FY14

2014 Reshaping the
Defense

Enterprise

* * Achieve
satisfactory
customer

satisfaction in
delivering

unique services
to the DoD

Warfighter/busin
ess community

An independent
firm will

administer a
survey to DoD
users in FY14

concerning
DISN Service

satisfaction:       
Customer

Satisfaction
goal is Best in

Class in
comparison to

industry

Exceed FY13
Survey

Composite
Score

2014 Reshaping the
Defense

Enterprise

* * Sustain DISN
Service

Performance,
implementing

process
improvements
and network
management
consolidations
while achieving

OSD cost
targets

Ensure
expenditures do
not exceed cost

targets: Less
than or equal to

100% of cost
target

Less than 97%
of cost target

2014 Reshaping the
Defense

Enterprise

* * Consolidate and
integrate DISN

Network
Management

The percentage
of consolidation
and integration
of network and

Total
consolidation

and Integration
of  80%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

systems into a
single

integrated
platform
enabling

net-centricity
objective of
information

sharing while
hardening and
securing the

DISN
Infrastructure

and
Information

element
management

system into the
Operational

Support System
(OSS) Central:  

75% in FY14

2014 Reshaping the
Defense

Enterprise

* * DISN Services
Performance

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within

CONUS

Goal Availability
(%)           DISN
Core - 99.55      

NIPRNet -
99.55                 
SIPRNet - 99.55
DSN - 99.55      
DRSN - 99.55   
EMSS - 99.55   

DVS - 99.55

2015 Reshaping the
Defense

Enterprise

* * Sustain
Defense

Information
Systems

Network (DISN)
service

performance
while enabling

Internet
Protocol (IP)

convergence to
meet the DoD

Net-Centric
Vision and align

DoD with
Commercial

Service
Providers
offerings

Upgrade legacy
DISN devices

with IP capable
devices

enabling IP
convergence:
90% in FY15

Upgrade 95% of
DISN Legacy
devices to IP

capable devices

2015 Reshaping the
Defense

Enterprise

* * Initiation of a
common

internationally
recognized
Information
Technology

Service
Management

(ITSM)
framework to

enable IT
common

language and
framework

between DoD
organization

and commercial
entities

Initiate next
phase of ITSM

framework:
Implementation

of 25 of 27
processes by

the end of FY15

Implementation
of 27 of 27

ITSM processes
by the end of

FY15

2015 Reshaping the
Defense

Enterprise

* * Achieve
satisfactory
customer

satisfaction in

An independent
firm will

administer a
survey to DoD

Exceed FY14
Survey

Composite
Score
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

delivering
unique

services to the
DoD

users in FY15
concerning

DISN Service
satisfaction:       

Customer
Satisfaction

goal is Best in
Class in

comparison to
industry

2015 Reshaping the
Defense

Enterprise

* * Sustain DISN
Service

Performance,
implementing

process
improvements
and network
management
consolidations
while achieving

OSD cost
targets

Ensure
expenditures do
not exceed cost

targets: Less
than or equal to

100% of cost
target

Less than 97%
of cost target

2015 Reshaping the
Defense

Enterprise

* * Consolidate and
integrate DISN

Network
Management
systems into a

single
integrated
platform
enabling

net-centricity
objective of
information

sharing while
hardening and
securing the

DISN
Infrastructure

and Information

The percentage
of consolidation
and integration
of network and

element
management

system into the
Operational

Support System
(OSS) Central:  

85% in FY15

Total
consolidation

and Integration
of  90%

2015 Reshaping the
Defense

Enterprise

* * DISN Services
Performance

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within

CONUS

Goal Availability
(%)           DISN
Core - 99.55      

NIPRNet -
99.55                 
SIPRNet - 99.55
DSN - 99.55      
DRSN - 99.55   
EMSS - 99.55   

DVS - 99.55
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

DISN
Upgrades -
Module 1 -
Includes

Voice
Multifunction

Switch
upgrade,

JHITS Switch
buy, and

DATS
contract
actions

$71.3 $70.9 2004-11-01 2005-06-21 2009-06-30 100.00% 99.00%

DISN
Upgrades -
Module 2 -
Includes

European
Transport
Upgrades,

DISN Video
Services II,

and DSN Net
Mgmt Support

Svcs
Contracts

$64.2 $63.5 2005-11-01 2006-05-12 2010-10-27 2009-12-30 100.00% 100.00%

DISN
Upgrades -
Module 3 -

DISN
Transport
Services -
Pacific II

(DTS-P II)
telecomm
services

(Acquisition
Contract and
Award only)

$2.5 $2.4 2006-11-01 2007-02-13 2009-12-24 2009-03-06 100.00% 100.00%

DISN
Upgrades -
Module 4
(FY08) -
Replace
JWICS

Legacy ATM
and

EPC/SECN
Switches,
Special
Comms

optimizations
actions,

Optical Switch
optimizations,
Promina/DSN/

router tech
refresh and
Legacy ATM
replacement.

$74.2 $61.7 2007-11-01 2007-11-01 2011-09-30 80.00% 84.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

DISN Tech
Refresh -
Phase 1

(FY09) Strictly
for

Operational
End-Of-Life
replacement

and
Architectural
compliance.

$114.5 $90.5 2008-11-03 2008-11-11 2012-09-30 50.00% 57.00%

DISN Tech
Refresh
-Phase 2

(FY10) Strictly
for

Operational
End-Of-Life
replacement

and
Architectural
compliance.

$89.7 $66.4 2009-11-02 2009-10-15 2013-09-30 38.00% 51.00%

DISN Tech
Refresh -
Phase 3

(FY11) Strictly
for

Operational
End-Of-Life
replacement

and
Architectural
compliance.

* * 2010-11-01 2014-09-30 0.00% 0.00%

DISN Tech
Refresh -
Phase 4

(FY12) Strictly
for

Operational
End-Of-Life
replacement

and
Architectural
compliance.

* * 2011-11-01 2015-09-30 0.00% 0.00%

DISN Tech
Refresh -
Phase 5

(FY13) Strictly
for

Operational
End-Of-Life
replacement

and
Architectural
compliance.

* * 2012-11-01 2016-09-30 0.00% 0.00%

DISN Tech
Refresh -
Phase 6

(FY14) Strictly
for

Operational
End-Of-Life
replacement

and
Architectural

* * 2013-11-01 2017-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

compliance.

DISN Tech
Refresh -
Phase 7

(FY15) Strictly
for

Operational
End-Of-Life
replacement

and
Architectural
compliance.

* * 2014-11-03 2018-09-30 0.00% 0.00%

DISN Tech
Refresh -

Phase 8 thru
17 (FY16 thru
FY25) Strictly

for
Operational
End-Of-Life
replacement

and
Architectural
compliance. 

Assumes
DISN EOL of 
30 SEP 2025

* * 2015-11-02 2025-09-30 0.00% 0.00%

DISN is an
Operational

National
Security

System. The
O&M life cycle

including
government
personnel
costs is
shown

projected
currently
through
FY2025,

being
dependent
upon the

Department's
operational
missions in

support of the
national
defense.

$46,242.2 $14,747.0 1991-09-11 1991-09-11 2025-09-30 54.00% 54.00%

* - Indicates data is redacted.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  27 / 27 of Section300


